STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/24/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
= CO-RTE-PM  SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.
CCOo#: 283 SUPPLEMENT#: @ | Category Code: GHPT CONTINGENCY BALANCE (incl. this change) $93,703,044.99
COST: $21 ,014.00 INCREASE DECREASE [ ] |HEADQUARTERS APPROVAL REQUIRED? []YES NO

LEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH v YES NO
sUPP u $0.00 ENVIRONMENTAL DOCUMENTS? v -
CCO DESCRIPTION: PROJECT DESCRIPTION:
Modified Suspender Clamps CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

i T : T ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qriginal Contract Tim: Time Adj. This Change: Time Adjusiments: (including this change) CCO(s): {including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Modifying suspender clamps at eight cable bands located at Panel Points (PP) 78, 80, 92 and 94.

At PP 78, 80, 92, and 94, the suspender ropes are not centered in the cable band grooves, which results in the ropes bearing
against one side of the groove. This condition increases fatigue and shortens the service life of the suspender. This change
order will remove the existing suspender clamp, shorten the existing flat plates, and then reinstall the clamps with the modified
flat plates and new bolts and nuts. This change order will pull the suspender ropes securely into the cable band grooves, and
reduce or eliminate the bearing pressure on the suspenders.

The total cost of this change order is $21,014.00 lump sum, which can be financed from the contingency fund. A detailed cost
estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Conslruction Engineer:  William Casey, Sup TE Date 12/27/12 THIS REQUEST TOTAL TG DATE
Bridge Engineer: CT Oversight, Wenyi Long, P.E Date 12/27/12 sl 0 $0.00

ge Enginser: ght, Wenyl Long, P.E. FORCE ACCOUNT $0.00 $0.00
Project Engineer; District Design, Jing Chen Date 12/28/12 | AGREED PRICE $21,014.00 $21.014.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep : Date TOTAL $21,014.00 $21,014.00

FEDERAL PARTICIPATION

Environmental: Dale
o =— — E—— [] PARTICIPATING [] PARTICIPATING IN PART NONE

e (specity): » ) PHIGY 3% [ ] NON-PARTICIPATING (MAINTENANCE) ["INON-PARTICIPATING

-~ Wit . ;
Olferiseecin) Struct. Maint, Lina Ellis Date 1413 I ERAL SEGREGATION (if more than one Funding Scurce or P.I.P. type)
District Prior Approval By: Date [_Jcco FUNDED PER CONTRACT [7] CCO FUNDED AS FOLLOWS
i

HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notlice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (918) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Streel, MS-89, Sacramento, CA 95814.



